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NEWTON EARLY CHILDHOOD PROGRAM AT 687 WATERTOWN ST REET   Newton, MAA r r o w s t r e e t    13 February 2019 DESIGN REVIEW COMMIT TEE PRESENTATION /

Newton Early Childhood Program and Lincoln-Eliot / 
Preliminary Design

 » Existing conditions analysis

 » Visioning sessions

 » Educational programming

 » Space summary matrix



Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19

NECP - 687 Watertown St Mon 8/12/19 Fri 10/11/19

LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20

NECP - 687 Watertown St Fri 1/8/21 Fri 1/8/21

LE - 150 Jackson Rd Mon 8/22/22 Mon 8/22/22

OPM Procurement

Designer Procurement

ram Kickoff 10/4

Preliminary Design Program

12/13 Local Approval

Feasibility Study Funding 1/31

Feasibility Study/ Schematic Design

NECP - 687 Watertown St

Site Plan Approval

7/8 Local Approval & City Funding

PSR Submission 7/9

Schematic Design & Cost Est

LE - 150 Jackson Rd

PSR Submission 10/9

Schematic Design & Cost Est

Site Plan Approval

7/23 Local Approval

PSR Submission 7/24

Design Development

NECP - 687 Watertown St

LE - 150 Jackson Rd

Construction Documents

NECP - 687 Watertown St

LE - 150 Jackson Rd

Bid & Construction

Owner Occupancy
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Owner Occupancy
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2020

NEWTON EARLY CHILDHOOD PROGRAM AT 687 WATERTOWN ST REET   Newton, MAA r r o w s t r e e t    13 February 2019 DESIGN REVIEW COMMIT TEE PRESENTATION /

Newton Early Childhood Program and Lincoln-Eliot / 
Project Workplan Schedule



Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19
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LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20
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Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19

NECP - 687 Watertown St Mon 8/12/19 Fri 10/11/19

LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20

NECP - 687 Watertown St Fri 1/8/21 Fri 1/8/21

LE - 150 Jackson Rd Mon 8/22/22 Mon 8/22/22

OPM Procurement

Designer Procurement

ram Kickoff 10/4

Preliminary Design Program

12/13 Local Approval

Feasibility Study Funding 1/31

Feasibility Study/ Schematic Design

NECP - 687 Watertown St

Site Plan Approval

7/8 Local Approval & City Funding

PSR Submission 7/9

Schematic Design & Cost Est

LE - 150 Jackson Rd

PSR Submission 10/9

Schematic Design & Cost Est

Site Plan Approval

7/23 Local Approval

PSR Submission 7/24

Design Development

NECP - 687 Watertown St

LE - 150 Jackson Rd

Construction Documents

NECP - 687 Watertown St

LE - 150 Jackson Rd

Bid & Construction

Owner Occupancy
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Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19

NECP - 687 Watertown St Mon 8/12/19 Fri 10/11/19

LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20

NECP - 687 Watertown St Fri 1/8/21 Fri 1/8/21

LE - 150 Jackson Rd Mon 8/22/22 Mon 8/22/22

OPM Procurement

Designer Procurement

ram Kickoff 10/4

Preliminary Design Program

12/13 Local Approval

Feasibility Study Funding 1/31

Feasibility Study/ Schematic Design

NECP - 687 Watertown St

Site Plan Approval

7/8 Local Approval & City Funding

PSR Submission 7/9

Schematic Design & Cost Est

LE - 150 Jackson Rd

PSR Submission 10/9

Schematic Design & Cost Est

Site Plan Approval

7/23 Local Approval

PSR Submission 7/24

Design Development

NECP - 687 Watertown St

LE - 150 Jackson Rd

Construction Documents

NECP - 687 Watertown St

LE - 150 Jackson Rd

Bid & Construction

Owner Occupancy
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2020 1/2021 – 8/2022

Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19

NECP - 687 Watertown St Mon 8/12/19 Fri 10/11/19

LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20

NECP - 687 Watertown St Fri 1/8/21 Fri 1/8/21

LE - 150 Jackson Rd Mon 8/22/22 Mon 8/22/22

OPM Procurement

Designer Procurement

ram Kickoff 10/4

Preliminary Design Program

12/13 Local Approval

Feasibility Study Funding 1/31

Feasibility Study/ Schematic Design

NECP - 687 Watertown St

Site Plan Approval

7/8 Local Approval & City Funding

PSR Submission 7/9

Schematic Design & Cost Est

LE - 150 Jackson Rd

PSR Submission 10/9

Schematic Design & Cost Est

Site Plan Approval

7/23 Local Approval

PSR Submission 7/24

Design Development

NECP - 687 Watertown St

LE - 150 Jackson Rd

Construction Documents

NECP - 687 Watertown St

LE - 150 Jackson Rd

Bid & Construction

Owner Occupancy
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Task Name Start Finish
OPM Procurement Fri 7/6/18 Thu 9/6/18

OPM RFS Fri 7/6/18 Mon 8/20/18

Execute OPM Contract Tue 8/21/18 Thu 9/6/18

Designer Procurement Mon 7/23/18 Wed 10/3/18

Designer RFS Mon 7/23/18 Fri 9/7/18

Execute Designer Contract Tue 9/4/18 Wed 10/3/18

Program Kickoff Thu 10/4/18 Thu 10/4/18

Preliminary Design Program Thu 9/20/18 Mon 12/31/18

Existing Conditions Thu 9/20/18 Fri 11/16/18

Ed Plan & Visioning Wed 10/17/18 Fri 11/9/18

Space Summary Mon 11/12/18 Wed 11/21/18

Site Matrix & Options Wed 11/28/18 Mon 12/10/18

Local Approval Thu 12/13/18 Thu 12/13/18

PDP Submittal Thu 12/13/18 Mon 12/31/18

Feasibility Study Funding Thu 1/31/19 Thu 1/31/19

Feasibility Study/ Schematic Design Fri 2/1/19 Fri 2/1/19

NECP - 687 Watertown St Fri 2/1/19 Fri 8/9/19

Traffic Study Fri 2/1/19 Fri 3/8/19

Site Survey Fri 2/1/19 Tue 3/12/19

Options Development Fri 2/15/19 Thu 4/4/19

Preferred Alternative Mon 4/8/19 Wed 5/15/19

Preferred Solution &Cost Est Mon 5/20/19 Wed 6/5/19

Site Plan Approval Wed 3/13/19 Wed 6/5/19

Local Approval & City Funding Thu 6/6/19 Mon 7/8/19

PSR Submission Tue 7/9/19 Tue 7/9/19

Schematic Design & Cost Est Thu 6/6/19 Fri 8/9/19

LE - 150 Jackson Rd Mon 2/18/19 Fri 7/24/20

Site Survey Mon 2/18/19 Mon 4/1/19

Traffic Study Mon 2/18/19 Mon 4/1/19

Options Development Tue 4/2/19 Tue 7/2/19

Preferred Alternative Wed 7/3/19 Mon 9/2/19

Preferred Solution &Cost Est Tue 9/3/19 Mon 9/30/19

PSR Submission Wed 10/9/19 Fri 10/11/19

Schematic Design & Cost Est Mon 10/14/19 Mon 2/24/20

Site Plan Approval Tue 2/25/20 Wed 6/24/20

Local Approval Thu 6/25/20 Thu 7/23/20

PSR Submission Fri 7/24/20 Fri 7/24/20

Design Development Mon 9/16/19 Mon 9/16/19

NECP - 687 Watertown St Mon 8/12/19 Fri 10/11/19

LE - 150 Jackson Rd Wed 7/1/20 Fri 9/25/20

Construction Documents Tue 11/12/19 Tue 11/12/19

NECP - 687 Watertown St Mon 10/14/19 Tue 12/31/19

LE - 150 Jackson Rd Mon 9/28/20 Thu 12/31/20

Bid & Construction Wed 1/1/20 Wed 1/1/20

NECP - 687 Watertown St Wed 1/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 1/1/21 Thu 6/30/22

Move In Fri 12/1/17 Fri 12/1/17

NECP - 687 Watertown St Tue 12/1/20 Fri 1/1/21

LE - 150 Jackson Rd Fri 7/1/22 Fri 8/19/22

Owner Occupancy Tue 12/1/20 Tue 12/1/20

NECP - 687 Watertown St Fri 1/8/21 Fri 1/8/21

LE - 150 Jackson Rd Mon 8/22/22 Mon 8/22/22

OPM Procurement

Designer Procurement

ram Kickoff 10/4

Preliminary Design Program

12/13 Local Approval

Feasibility Study Funding 1/31

Feasibility Study/ Schematic Design

NECP - 687 Watertown St

Site Plan Approval

7/8 Local Approval & City Funding

PSR Submission 7/9

Schematic Design & Cost Est

LE - 150 Jackson Rd

PSR Submission 10/9

Schematic Design & Cost Est

Site Plan Approval

7/23 Local Approval

PSR Submission 7/24

Design Development

NECP - 687 Watertown St

LE - 150 Jackson Rd

Construction Documents

NECP - 687 Watertown St

LE - 150 Jackson Rd

Bid & Construction

Owner Occupancy
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january 2021
687 watertown st 

occupancy

august 2022 
150 jackson rd 

occupancy

NEWTON EARLY CHILDHOOD PROGRAM AT 687 WATERTOWN ST REET   Newton, MAA r r o w s t r e e t    13 February 2019 DESIGN REVIEW COMMIT TEE PRESENTATION /

Newton Early Childhood Program and Lincoln-Eliot / 
Project Workplan Schedule
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687 Watertown Street / 
Existing Site 
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Existing 1-Foot Contours
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687 Watertown Street / 
Wetlands
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687 Watertown Street / 
Site Circulation



NEWTON EARLY CHILDHOOD PROGRAM AT 687 WATERTOWN ST REET   Newton, MAA r r o w s t r e e t    13 February 2019 DESIGN REVIEW COMMIT TEE PRESENTATION /

2017-18 Drop-off, Pick up, and Parking 
at existing NECP 

Parent Drop Off
8:30 16 -20 Parent Cars In
9:00 75 Parent Cars In

Noon 50 - 60 Parent Cars Out
12:30 10 - 15 Parent Cars In
2:00 40 Parent Cars Out
2:30 20 Parent Cars Out

Vans
8:30 5 Vans In 
9:00 10 - 12 Vans In 

Noon 10 - 12 Vans Out (15 on Tues.)
12:30 4 Vans Out

1:30 5 - 6 Vans Out
2:00 4 Vans Out
2:30 5 - 6 Vans Out

Preschool Staff Parking
Full-time Equivalency (FY19) FY19 # Staff # Spots 

Proposed
Full-time 35 35

Part-time 38 38
Proposed Full and Part-time 8 8

TOTAL PERSONNEL 81 81
* Part-time staff typically might be expected to share parking spaces, but 
scheduling does not allow that at NECP because the majority of staff all work 
during the main program morning hours. 
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Site Option 1 
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11/28/18: UPDATED 
11/16/18:  TEAM WORKING SESSION

NECP
104 students with special needs                                                 
90 students who are typically developing                                    
111 students receiving related services

ROOM TYPE
ROOM

NFA1  # OF RMS area 
totals

ROOM

NFA1  # OF RMS area totals Comments

0  17 12,760  
(List classrooms of different sizes separately)

Integrated Pre-Kindergarten w/ toilet 9 720 13 9,360

Room SF for 16 students at 45 SF per student (720 SF). Toilets adjacent to and 
shared by classroom pairs, accounted in Grossing factor (100SF per classroom 
pair)

Integrated Pre-Kindergarten w/ toilet 2 850 2 1,700 Medically fragile
STRIDE Pre-Kindergarten w/ toilet 2 850 2 1,700 STRIDE

0  6,450  
(List rooms of different sizes separately)
Applied Behavior Analysis (ABA) Classrooms 2 425 2 850 Used throughout the day. Adjacent to each other, near safe space
Safe Space/ Quiet/ Mindful Room 2 100 2 200 One per classroom floor

Small Group/ 1:1 support/ pull out spaces (per 2 CR) 7 200 9 1,800

For morning use; dedicated classroom pull out spaces adjacent to classroom 
pairs. For afternoon use; small group support space in afternoon. Also located 
on ground level for morning use.

PT Room 1 1,000 1 1,000
OT Room/ Motor Skills Room 1 1,000 1 1,000
Team Specialists 1 200 1 200 Individual office with separate conference table for 6, adjacent to director
Therapist Office (OT/ PT/ Speech) 1.5 CR 50 16 800 16 therapists in one large space at 50 SF per person
Speech and Language Testing 100 3 300
OT Testing Room 100 1 100
Psychologist  (office + testing +1 student) 1 150 1 150
Social Worker 1 50 1 50

CORE ACADEMIC SPACES

SPECIAL EDUCATION

PROPOSED

NECP                                    
(Target Program)                        
17 Classrooms

 Existing (11/1/2018) 
Conditions for NECP at 

Jackson Road 

NEWTON EARLY CHILDHOOD PROGRAM AT 687 WATERTOWN ST REET   Newton, MAA r r o w s t r e e t    13 February 2019 DESIGN REVIEW COMMIT TEE PRESENTATION /

NECP Space Planning Summary 



11/28/18: UPDATED 
11/16/18:  TEAM WORKING SESSION

NECP
104 students with special needs                                                 
90 students who are typically developing                                    
111 students receiving related services

ROOM TYPE
ROOM

NFA1  # OF RMS area 
totals

ROOM

NFA1  # OF RMS area totals Comments

PROPOSED

NECP                                    
(Target Program)                        
17 Classrooms

 Existing (11/1/2018) 
Conditions for NECP at 

Jackson Road 

0  1,950  
Storeroom 250 1 250
PE Space/Indoor/ Multipurpose 1 1,700 1 1,700 Dedicated PE Space

0  400  
Staff lunch room 1 400 1 400

0  610  
Medical Suite Toilet 60 1 60
Nurses' Office / Waiting Room 1 250 1 250
Examination Room / Resting 100 2 200
Lactation Room 100 1 100 For staff use

0  2,400  
Director's Office  1 200 1 200
Reception / Waiting Room 150 1 150  Toilet with changing table, Lactation Room for community use
Front Office (for parent walk-in) 1 500 1 500
Conference rooms 2 250 1 250
Duplicating Room/ Storage 100 2 200 One per floor, separate from the records, but adjacent
Records Room / Teachers' Mail and Time Room  1 200 1 200 Needs to be separate from the main office. Table for layout space
IEP Conference Room (up to 15 people) 1 450 2 900

ADMINISTRATION & GUIDANCE

DINING & FOOD SERVICE

HEALTH & PHYSICAL EDUCATION

MEDICAL
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NECP Space Planning Summary 



11/28/18: UPDATED 
11/16/18:  TEAM WORKING SESSION

NECP
104 students with special needs                                                 
90 students who are typically developing                                    
111 students receiving related services

ROOM TYPE
ROOM

NFA1  # OF RMS area 
totals

ROOM

NFA1  # OF RMS area totals Comments

PROPOSED

NECP                                    
(Target Program)                        
17 Classrooms

 Existing (11/1/2018) 
Conditions for NECP at 

Jackson Road 

0  1,150  
Custodian's Office 1 150 1 150
Custodian's Workshop/ Storeroom for materials 1 500 1 500
Custodian's Storage 100 2 200 slop sink and storage per floor for machine
Recycling Room / Trash 100 1 100 Not currently in existing program; may not be needed
Network / Telecom Room 200 1 200

Total Building Net Floor Area (NFA) 25,720  

Proposed Student Capacity / Enrollment 310 - 375 Enrollment increases throughout the year

Total Building Gross Floor Area (GFA) 38,580

Grossing factor (GFA/NFA) 1.50  

0  4,000  
Dedicated Extended Day classrooms 1,000 4 4,000 Potentially 3 - 4 Extended Day Classrooms
Potential Extended Day Capacity 60 - 80
Other (specify)

Extended Day/ After School

CUSTODIAL & MAINTENANCE
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NECP Space Planning Summary 
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687 Watertown Street / 
Lower Level – Existing Plan
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Newton Early Childhood Program / 
Lower Level – Fit Plan
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687 Watertown Street / 
Middle Level – Existing Plan
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Newton Early Childhood Program/ 
Middle Level – Fit Plan
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687 Watertown Street / 
Upper Level – Existing Plan
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Newton Early Childhood Program/ 
Upper Level – Fit Plan
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 »Building envelope insulation

 »Mechanical system efficiency

 »Use of renewable resources

 » Evaluation of building controls,   
management, monitoring and display 
functions

 » Lighting approach and potential grants

Building Design and Construction Sustainabiliy Guidelines
Existing conditions considerations to study
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Existing Exterior Building Wall Section
Building envelope insulation and roof assembly



exterior facade

interior elevation
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Existing Exterior Building Wall Section
Building envelope insulation
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Existing Mechanical System
Alternate HVAC options

 » Repair/ replace in-kind unit 
ventilators (not recommended, loud, 
no cooling, minimal ventilation)

 » Remove unit ventilators, provide hot 
water radiant heat ceiling panels. 
Install new ventilation system.

 »New variable refrigerant flow (VRF) 
heating, cooling, and ventilation 



A r r o w s t r e e t  
10 post office square 

suite 700n 

boston, ma 02109 

617.623.5555

www.arrowstreet.com

Hill International
75 second avenue 

suite 300 

needham, ma 02494 

617.778.0900

www.hillintl.com

NEWTON EARLY CHILDHOOD PROGRAM
687 WATERTOWN STREET

DESIGN REVIEW COMMITTEE 

Newton Public Schools
Newton, Massachusetts

February 13, 2019

Discussion
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www.newtonma.gov/gov/building/capital_projects

www.lincolneliot-necp-projects.com


