
Consultant Team
Hill International – Owner’s Project Manager

Arrowstreet – Architect

M. O’Connor Contracting – General Contractor

For  project  updates ,  please vis i t :  ht tps ://www.newtonma.
gov/government/publ ic-bui ld ings/capi ta l -projects-
invest ing-now-for-newton-s- future/school -projects/necp

NECP SCHOOL PROJECT 
COMMUNITY UPDATE

October 2022 Update

Construction Activities
–Continue site work including: remaining 

sidewalks, moving of playground equipment, 
landscaping, final curbs, and porous paving

– Began new MCT flooring at Levels 1 & 2

– Finishing up installation of exterior & interior 
ACM panels, exterior flashing & sealant, 
interior glass & millwork

– Finished install of new light fixtures and 
mechanical devices

– Continue controls, fire alarm, and fire 
protection installation

– Interior and Exterior Signage

– Continue interior finishes including starting 
carpeting, rubber base, and specialties

– Finishing up sitework including final course of 
asphalt and line stripping

– FF&E delivery and installation

Overall Construction Schedule
Oct. 2021  Ground Breaking

Fall 2022  Substantial Completion

January 2023  NECP Opens

Contacts
For general project inquiries:

Alex Valcarce – City of Newton Project Manager 
(617) 796 - 1600

Upcoming Activities


