



Site Plan Approvals Schedule NECP at 687 Watertown Street Property

January 31, 2019, Amended 3/1/2019

Task:

Meeting Date:

Design Review Committee (DRC) Meeting

February 13, 2019

- Building Test Fit
- Preliminary Site Concept Options Plan

Development Review Team (DRT) Meeting

February 27, 2019

- Professional Team Introduction
- Review DRT Site Review Process/Criteria
- Preliminary Site Concept Options Plan

DPW - Transportation Division Meeting

March 13, 2019

- Preliminary Site Concept Options Plan
- Report -Traffic Study

Design Review Committee (DRC) Meeting

March 13, 2019

- Study Progress Report
- Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting

March 14, 2019

- Study Progress Report
- Site Plan Development and Preferred Option Evaluation

Development Review Team (DRT) Meeting

March 27, 2019

- Progress Report, Site Plan Development and Preferred Option Evaluation

Public Facilities Committee Hearing

April 3, 2019

- Building Test Fit
- Progress Report, Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting

April 4, 2019

- Progress Report, Site Plan Development and Preferred Option Evaluation
- **Vote** - authorize submission of documents to DRC for 5-58 Ordinance Site Plan Approval

Design Review Committee (DRC) Meeting

April 10, 2019

- Schematic Floor Plans and Preferred Site Plan

Design Review Committee (DRC) Meeting

April 24, 2019

- Schematic Floor Plans and Preferred Site Plan
- **Vote** - 5-58 Ordinance Site Plan Approval

PUBLIC HEARING DOCKET & PUBLIC NOTICES ISSUED – City Council Clerk by

May 15, 2019

Public Facilities Committee Hearing

June 5, 2019

- Public Hearing on Proposed Site Development/Plan

Public Facilities Committee Meeting

June 19, 2019

- **Vote** - 5-58 Ordinance Site Plan Approval

Finance Committee Meeting

June 24, 2019

- Preferred Schematic Report and Total Project Budget Request
- **Vote** – Total Project Budget Appropriation

City Council/School Committee Meeting

July 8, 2019

- Preferred Schematic Report Presentation
- **Vote** - 5-58 Ordinance Site Plan Approval
- Total Project Budget Request
- **Vote** – Total Project Budget Appropriation