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687 Watertown Street  
5-58 Site Plan Approval Process

Since the last Meeting with SBc on March 14th

 »Met with Newton Engineering Department Site/Civil Plan Review – 3/21

 »Met with Development Review Team – 3/27

 » Several Working Group Meetings



NewtoN early Childhood Program at 687 watertowN St reet   Newton, MAa r r o w s t r e e t    4 April 2019 SChool BuildiNg Commit tee

exterior/ Site 

 »Outdoor age appropriate     
 playground 

 » Car-centric due to nature of    
 program 

 » Vans operation: 12 - 15  Vans

 » Parent/ guardian vehicles: 45 - 65

 » Staff vehicles: 85 - 100

program Summary and Design Guidelines
Projected NECP at 687 Watertown Street

Building/ program

 »Building Size: 38,000 SF on    
 3 levels

 » Remove modulars

 »Occupancy:
 305 total students (ages 2.9 to   
 under 6 years old)
   104 Special needs    
   90   Typically developing  
   111  Related services 
 85 - 105 Staff 

 »Hours of Operation: 
 Entry 8:30am to 9:00am
 Dismissal 12:00 to 12:30pm,   
  1:30pm, and 2:30pm

 »  14 - 18 Classrooms 

Features/ Goals

 »Design for different learning 
modalities, teaching styles, 
and program changes

 »Design for inclusiveness and 
spaces for specialists adjacent 
or within classrooms  

 » Create shared specialist offices 
to foster collaboration and 
sharing between teachers

 » Improve pick-up/ drop off 
and entry to provide access 
and security for families and 
caregivers 

 » Reflect the culture of the 
community
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687 Watertown Street Parking Plan

 » Available  Parking: (Total 265)

 20 parking lot (Staff)

 93 head end east side of Albemarle 

  down to Gath

 72 parallel on west side of Albemarle 

  down to Gath

 80+ parallel within 400 feet on    
  Edinboro, Page, Walker, and   
  Albemarle (South of Watertown)  
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687 Watertown Street  
Design Options Considered
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Option A
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687 Watertown Street  
Developed Option 
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687 Watertown Street  
Site Circulation 
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687 Watertown Street  
Site Improvements 
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687 Watertown Street
Newton, MA

March 28, 2019NOT TO SCALE . ILLUSTRATIVE CONCEPT PREPARED FOR TEAM COORDINATION

NEWTON EARLY CHILDHOOD PROGRAM | CONCEPT

SHADE TREES IN TREE PITS
WITH WOOD MULCH

SHADE TREES AND SHRUBS TO 
MEET ZONING REQUIREMENTS

STAFF PARKING LOT
(PERVIOUS PAVEMENT)
POTENTIAL FUTURE USE

BICYCLE RACKS

SHADE TREES; TYPICAL
BENCH; TYPICAL

CAST-IN-PLACE CONCRETE
SIDEWALK; TYPICAL

CAST-IN-PLACE CONCRETE
SIDEWALK; TYPICAL

CAST-IN-PLACE CONCRETE
STAIRS WITH HANDRAILS

CAST-IN-PLACE CONCRETE
RAMP AND WALLS WITH METAL
HANDRAILS

SHRUB PLANTER

PEDESTRIAN GATE (DOUBLE DOOR)

PEDESTRIAN GATE (SINGLE DOOR)

CAST-IN-PLACE 
CONCRETE WALL

VEHICULAR GATE

EXISTING TREES TO REMAIN
AND TO BE PROTECTED; 
TYPICAL

EXISTING TREES TO REMAIN
AND TO BE PROTECTED; 
TYPICAL

CONCRETE UNIT PAVER PLAZA

CONCRETE RETAINING WALLS; TYPICAL BOTH 
SIDES OF PLAZA; ARCHITECTURAL GRADE

SHADE TREE AND GROUNDCOVER IN 
FLUSH PLANT BED

FIELDSTONE SEATWALL 
(SIMILAR TO CHEESECAKE BROOK WALL AESTHETIC)

EXISTING TREES TO REMAIN
AND TO BE PROTECTED; TYPICAL

PLEASE NOTE THAT THIS DRAWING IS INTENDED 
FOR ILLUSTRATIVE PURPOSES ONLY AND IS NOT 
INTENDED TO BE USED FOR CONSTRUCTION. 

ALL SITE GRADES AND SITE WALLS TO BE 
COORDINATED WITH THE CIVIL ENGINEER.  

ALL CODE (I.E.: ADA, FIRE, ETC.) AND ZONING 
REQUIREMENTS (I.E.: SETBACKS, DRAINAGE, 
ETC.) TO BE COORDINATED WITH THE CIVIL 
ENGINEER AND THE DESIGN TEAM UPON 
CONCEPT DESIGN APPROVAL.
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687 Watertown Street  
Developed Option 
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687 Watertown Street  
Civil Considerations

Requirements: 
 »  Located within 200’ Riverfront Area

 »  Subject to the DEP’s Wetland Protection Act for Riverfronts

Goals: 
 » To meet the Riverfront requirements, the proposed site improvements will include:

  -  Limiting disturbance of the existing site 

  -     Minimizing increase in impervious cover on the site

  -  Installation of stormwater management systems to collect, treat, and    
   infiltrate stormwater 
Next: 
 »Meet with Conservation Commission on April 18th
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687 Watertown Street 
Building Performance- HVAC Systems/ 
Heating and Cooling

Option 1: 
Variable Refrigerant Flow (VRF) System
 » All electric

 » Indoor VRF System Units in every room

 »On grade VRF Condensing Units (6 Units 
Required)

Mechanical System payback Summary: 
 » Lowest life cycle cost by yielding approx. 
$524,000 savings over the 30-year study period 
compared to the baseline system



Option 2: 
Hot water/ chilled water fan coil unit system
 » Indoor fan coil units in every room

 »  Air cooled chiller

 » Two new hot water boilers

 »  Hot water pumps located throughout the 
building

 »Dedicated outdoor air rooftop air handling 
units- 4 units required

 »Ductwork system for supply and return 
distribution
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687 Watertown Street 
Building Performance- HVAC Systems/ 
Heating and Cooling
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Newton early childhood program/ 
Building Performance – Lower Level Light Wells

glazinglight 
well

light 
well

glazing

new 
storefront 

windows

transom/ 
borrowed 

light

transom/ borrowed light

light well

light well
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Newton early childhood program at 687 Watertown Street
Site Approvals Schedule

Task:

Design Review Committee (DRC) Meeting
● Building Test Fit
● Preliminary Site Concept Options Plan

Development Review Team (DRT) Meeting
● Professional Team Introduction
● Review DRT Site Review Process/Criteria
● Preliminary Site Concept Options Plan

DPW - Transportation Division Meeting
● Preliminary Site Concept Options Plan
● Report -Traffic Study

Design Review Committee (DRC) Meeting
● Study Progress Report
● Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting
● Study Progress Report
● Site Plan Development and Preferred Option Evaluation

Development Review Team (DRT) Meeting
● Progress Report, Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting
● Progress Report, Site Plan Development and Preferred Option Evaluation
●

Site Plan Approvals Schedule 
NECP at 687 Watertown Street Property

       Meeting Date:

March 14, 2019

March 27, 2019

April 4, 2019

Vote - authorize submission of documents to DRC for 5-58 Ordinance Site Plan Approval 

January 31, 2019, Amended 4/1/2019

March 13, 2019

February 13, 2019

February 27, 2019

March 13, 2019

TODAY 
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january 2021
687 watertown st 

occupancy

Newton early childhood program at 687 Watertown Street
Site Approvals Schedule

Design Review Committee (DRC) Meeting
● Schematic Floor Plans and Preferred Site Plan

Public Facilities Committee Meeting
● Building Test Fit
● Progress Report, Site Plan Development and Preferred Option Evaluation

Conservation Commission Meeting
● Project Introduction

Design Review Committee (DRC) Meeting
● Schematic Floor Plans and Preferred Site Plan
●

Conservation Commission Meeting
● Site Plan Review
● Basis of Design and Regulation Compliance

PUBLIC HEARING DOCKET & PUBLIC NOTICES ISSUED – City Council Clerk by

Public Facilities Committee Hearing
● Public Hearing on Proposed Site Development/Plan

Public Facilities Committee Meeting
●

Finance Committee Meeting
● Preferred Schematic Report and Total Project Budget Request
● Vote – Total Project Budget Appropriation 

City Council/School Committee Meeting
● Preferred Schematic Report Presentation
●
● Total Project Budget Request
● Vote – Total Project Budget Appropriation 

May 9, 2019

July 8, 2019

Vote - 5-58 Ordinance Site Plan Approval 

May 15, 2019

April 24, 2019

Vote - 5-58 Ordinance Site Plan Approval 

June 5, 2019

June 19, 2019
Vote - 5-58 Ordinance Site Plan Approval 

June 24, 2019

April 18, 2019

April 10, 2019

April 10, 2019

Task:

Design Review Committee (DRC) Meeting
● Building Test Fit
● Preliminary Site Concept Options Plan

Development Review Team (DRT) Meeting
● Professional Team Introduction
● Review DRT Site Review Process/Criteria
● Preliminary Site Concept Options Plan

DPW - Transportation Division Meeting
● Preliminary Site Concept Options Plan
● Report -Traffic Study

Design Review Committee (DRC) Meeting
● Study Progress Report
● Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting
● Study Progress Report
● Site Plan Development and Preferred Option Evaluation

Development Review Team (DRT) Meeting
● Progress Report, Site Plan Development and Preferred Option Evaluation

LE-NECP School Building Committee Meeting
● Progress Report, Site Plan Development and Preferred Option Evaluation
●

Site Plan Approvals Schedule 
NECP at 687 Watertown Street Property

       Meeting Date:

March 14, 2019

March 27, 2019

April 4, 2019

Vote - authorize submission of documents to DRC for 5-58 Ordinance Site Plan Approval 

January 31, 2019, Amended 4/1/2019

March 13, 2019

February 13, 2019

February 27, 2019

March 13, 2019

17,



A r r o w s t r e e t  
10 post office square 

suite 700n 

boston, ma 02109 

617.623.5555

www.arrowstreet.com

Hill International
75 second avenue 

suite 300 

needham, ma 02494 

617.778.0900

www.hillintl.com

Discussion
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www.newtonma.gov/gov/building/capital_projects

www.lincolneliot-necp-projects.com
NeWTON eARLY cHILDHOOD pROGRAM
687 WATeRTOWN STReeT

ScHOOL BuILDING cOMMITTee

Newton Public Schools
Newton, Massachusetts

April 4, 2019
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Lincoln-Eliot and NECP SITE Criteria

 Favorable  Neutral  Costs: 0, $, $$, $$$, $$$$, $$$$$

Co-located Lincoln-
Eliot Elem and 

NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Unfavorable Favorable Not practical Unfavorable Unfavorable Favorable Unfavorable Unfavorable Not practical
$$$ $$ $$ $$$$ $$$$ $$$ $$$ $ $$$$$ $$$$$ $$$$

General, Building and Site Facts
1 775 - 840 465 310 - 375 775 - 840 465 310 - 375 465 310 - 375 775 - 840 465 310 - 375
2 38 - 41 24 14-17 38 - 41 24 14-17 24 14-17 38 - 41 24 14-17
3 122,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA
4
5
6          

Site
1           

2           

3           

4           

5           

6           

7           

8           

9           

10           

11           

12           

13           

14
Educational 
1         

2           

3           

4           

5

 100 Walnut Street  (Existing Education Center)

Does not fit the program

Unable to meet program

Provides sufficient parking for teachers, staff + visitors

Avoids Environmental conditions/ identified Haz Mats

Associated Costs: 

Within the Lincoln-Eliot District

12/13/2018

Ranking:   

Minimizes off-site traffic impact

Minimize tree removal and preserve trees

Avoid potential wetlands

Optimizes outdoor program space and green space/ Playground

Provides safe pedestrian circulation and access, promotes walk-ability

Site acquisition/ legal issues, privately owned land

Preliminary SITE Options/ Criteria Evaluation Matrix

Provides flexibility for future growth 

Approx. targeted educational program (Total Building Gross Floor Area)
51,000 GSF

approx 1.3 acres

Meets educational program for all students + design enrollment 

Optimizes configuration and adjacency of teaching spaces

Projected student enrollment

Potential Alternatives

Site Criteria

* Note: All design options will meet current building codes.

Classroom Count

Approximate Gross Square Feet (from assessor database)

 150 Jackson Road (Existing NECP, former Aquanis 
College)  191 Pearl Street (Existing Lincoln-Eliot)

Separates bus, van, and automobile circulation

5.7 acres

Optimizes safety and efficiency of on arrival and dismissal

Does not increase demand for on street parking

Programmatic consistency with prior school projects

Maximizes efficient use of site

Avoids Legal restrictions, City owned land

Unfavorable

Approximate size of site (from assessor database)
99,500 GSF 41,000 GSF

1.6 acres

 687 Watertown Street (Existing 
Horace Mann)

Outside of the Lincoln-Eliot District

74,000 GSF (incl. annex)
3.8 acres

page 1 of 2 print date: 12/13/2018

Site Selection / Potential Sites
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Site Selection / Site Criteria
Lincoln-Eliot and NECP SITE Criteria

 Favorable  Neutral  Costs: 0, $, $$, $$$, $$$$, $$$$$

Co-located Lincoln-
Eliot Elem and 

NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Unfavorable Favorable Not practical Unfavorable Unfavorable Favorable Unfavorable Unfavorable Not practical
$$$ $$ $$ $$$$ $$$$ $$$ $$$ $ $$$$$ $$$$$ $$$$

General, Building and Site Facts
1 775 - 840 465 310 - 375 775 - 840 465 310 - 375 465 310 - 375 775 - 840 465 310 - 375
2 38 - 41 24 14-17 38 - 41 24 14-17 24 14-17 38 - 41 24 14-17
3 122,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA
4
5
6          

Site
1           

2           

3           

4           

5           

6           

7           

8           

9           

10           

11           

12           

13           

14
Educational 
1         

2           

3           

4           

5

 100 Walnut Street  (Existing Education Center)

Does not fit the program

Unable to meet program

Provides sufficient parking for teachers, staff + visitors

Avoids Environmental conditions/ identified Haz Mats

Associated Costs: 

Within the Lincoln-Eliot District

12/13/2018

Ranking:   

Minimizes off-site traffic impact

Minimize tree removal and preserve trees

Avoid potential wetlands

Optimizes outdoor program space and green space/ Playground

Provides safe pedestrian circulation and access, promotes walk-ability

Site acquisition/ legal issues, privately owned land

Preliminary SITE Options/ Criteria Evaluation Matrix

Provides flexibility for future growth 

Approx. targeted educational program (Total Building Gross Floor Area)
51,000 GSF

approx 1.3 acres

Meets educational program for all students + design enrollment 

Optimizes configuration and adjacency of teaching spaces

Projected student enrollment

Potential Alternatives

Site Criteria

* Note: All design options will meet current building codes.

Classroom Count

Approximate Gross Square Feet (from assessor database)

 150 Jackson Road (Existing NECP, former Aquanis 
College)  191 Pearl Street (Existing Lincoln-Eliot)

Separates bus, van, and automobile circulation

5.7 acres

Optimizes safety and efficiency of on arrival and dismissal

Does not increase demand for on street parking

Programmatic consistency with prior school projects

Maximizes efficient use of site

Avoids Legal restrictions, City owned land

Unfavorable

Approximate size of site (from assessor database)
99,500 GSF 41,000 GSF

1.6 acres

 687 Watertown Street (Existing 
Horace Mann)

Outside of the Lincoln-Eliot District

74,000 GSF (incl. annex)
3.8 acres

page 1 of 2 print date: 12/13/2018
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Site Selection / Site Criteria
Lincoln-Eliot and NECP SITE Criteria

 Favorable  Neutral  Costs: 0, $, $$, $$$, $$$$, $$$$$

Co-located Lincoln-
Eliot Elem and 

NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Unfavorable Favorable Not practical Unfavorable Unfavorable Favorable Unfavorable Unfavorable Not practical
$$$ $$ $$ $$$$ $$$$ $$$ $$$ $ $$$$$ $$$$$ $$$$

 100 Walnut Street  (Existing Education Center)

Unable to meet program
Associated Costs: 

Within the Lincoln-Eliot District

12/13/2018

Ranking:   

Preliminary SITE Options/ Criteria Evaluation Matrix

Potential Alternatives

Site Criteria

* Note: All design options will meet current building codes.

 150 Jackson Road (Existing NECP, former Aquanis 
College)  191 Pearl Street (Existing Lincoln-Eliot)

Unfavorable

 687 Watertown Street (Existing 
Horace Mann)

Outside of the Lincoln-Eliot District

Community
1           

2           

3           

4           

5            
Existing Building
1           

2           

3           

4           

5           

6           

7
Cost and Schedule
1           

2           

3           

4           

5
Additional Criteria

1
2
3
4

Minimize long term impacts to the community
Accommodates extended day programs

Relative capital cost

Provides space for community use

Building envelope conditions

Requires minimal interior renovations to meed Ed Program

Disruptions to school and neighbors during construction

ADA compliance

Maintains long range capital improvement sequence 

Code compliance

Energy performance

Building systems conditions

Avoids extending project schedule
Avoids investment in temp or additional facilities

page 2 of 2 print date: 12/13/2018
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Site Selection / Potential Sites

Lincoln-Eliot and NECP SITE Criteria

 Favorable  Neutral  Costs: 0, $, $$, $$$, $$$$, $$$$$

Co-located Lincoln-
Eliot Elem and 

NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Lincoln-Eliot 
Elementary School NECP

Co-located Lincoln-
Eliot Elem and NECP

Lincoln-Eliot 
Elementary School NECP

Unfavorable Favorable Not practical Unfavorable Unfavorable Favorable Unfavorable Unfavorable Not practical
$$$ $$ $$ $$$$ $$$$ $$$ $$$ $ $$$$$ $$$$$ $$$$

General, Building and Site Facts
1 775 - 840 465 310 - 375 775 - 840 465 310 - 375 465 310 - 375 775 - 840 465 310 - 375
2 38 - 41 24 14-17 38 - 41 24 14-17 24 14-17 38 - 41 24 14-17
3 122,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA 84,000 GFA 38,500 GFA 122,500 GFA 84,000 GFA 38,500 GFA
4
5
6          

Site
1           

2           

3           

4           

5           

6           

7           

8           

9           

10           

11           

12           

13           

14
Educational 
1         

2           

3           

4           

5

 100 Walnut Street  (Existing Education Center)

Does not fit the program

Unable to meet program

Provides sufficient parking for teachers, staff + visitors

Avoids Environmental conditions/ identified Haz Mats

Associated Costs: 

Within the Lincoln-Eliot District

12/13/2018

Ranking:   

Minimizes off-site traffic impact

Minimize tree removal and preserve trees

Avoid potential wetlands

Optimizes outdoor program space and green space/ Playground

Provides safe pedestrian circulation and access, promotes walk-ability

Site acquisition/ legal issues, privately owned land

Preliminary SITE Options/ Criteria Evaluation Matrix

Provides flexibility for future growth 

Approx. targeted educational program (Total Building Gross Floor Area)
51,000 GSF

approx 1.3 acres

Meets educational program for all students + design enrollment 

Optimizes configuration and adjacency of teaching spaces

Projected student enrollment

Potential Alternatives

Site Criteria

* Note: All design options will meet current building codes.

Classroom Count

Approximate Gross Square Feet (from assessor database)

 150 Jackson Road (Existing NECP, former Aquanis 
College)  191 Pearl Street (Existing Lincoln-Eliot)

Separates bus, van, and automobile circulation

5.7 acres

Optimizes safety and efficiency of on arrival and dismissal

Does not increase demand for on street parking

Programmatic consistency with prior school projects

Maximizes efficient use of site

Avoids Legal restrictions, City owned land

Unfavorable

Approximate size of site (from assessor database)
99,500 GSF 41,000 GSF

1.6 acres

 687 Watertown Street (Existing 
Horace Mann)

Outside of the Lincoln-Eliot District

74,000 GSF (incl. annex)
3.8 acres

page 1 of 2 print date: 12/13/2018
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Trip Generation 
at Existing NECP at 150 Jackson Road

Trip Generation – Existing NECP 

 Vehicle-trips1 

 
Period 

Staff 
Auto 

Student 
Auto 

 
Van 

 
Total 

     
Weekday Morning Drop-Off Period (8:15-9:15 AM):  
  

     Enter 
 Exit 
 Total 

 

40 
-- 
40 

 

69 
69 

138 

 

12 
10 
22 

 
121 
79 

200 
     Weekday Midday Pick-Up Period (11:30 AM-12:30 PM):  
  

     Enter 
 Exit 
 Total 

 

-- 
5 
5 

 

49 
49 
98 

 

3 
6 
9 

 

52 
60 

112 
     

Weekday Afternoon Pick-Up Period (1:45-2:45 PM): 

     Enter 
 

   

     Enter 
 Exit 
 Total 

 

-- 
15 
15 

 

27 
42 
69 

 

6 
10 
16 

 

33 
67 

100 
     

1Peak hour trips based on empirical trip generation observed at NECP (150 Jackson Street) on January 31, 2019. 
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peak parking Demand - existing 
at Existing NECP at 150 Jackson Road

Peak Parking Demand - Existing
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Trip Generation – Projected NECP

 Vehicle-trips1 

 
Period 

Staff 
Auto 

Student 
Auto 

 
Van 

 
Total 

     
Weekday Morning Drop-Off Period (8:15-9:15 AM):  
  

     Enter 
 Exit 
 Total 

 

50 
-- 
50 

 

89 
89 

178 

 

12 
10 
22 

 
151 
99 

250 
     Weekday Midday Pick-Up Period (11:30 AM-12:30 PM):  
  

     Enter 
 Exit 
 Total 

 

-- 
8 
8 

 

59 
59 

118 

 

3 
6 
9 

 

62 
73 

135 
     

Weekday Afternoon Pick-Up Period (1:45-2:45 PM): 

 
 

  

     Enter 
 Exit 
 Total 

 

-- 
22 
22 

 

37 
52 
89 

 

6 
10 
16 

 

43 
84 

127 
     

1Peak hour trips based on empirical trip generation observed at NECP on January 31, 2019 with projected  increases based on 
information provided by NECP staff. 

Trip Generation 
Projected NECP at 687 Watertown Street



NewtoN early Childhood Program at 687 watertowN St reet   Newton, MAa r r o w s t r e e t    4 April 2019 SChool BuildiNg Commit tee

parking Demand - projected
Projected NECP at 687 Watertown Street

Hourly Parking Demand – Projected NECP

Hourly Parking Demand – Projected NECP
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 » Albemarle Acres Summer Program 
(currently gathering information)

 »Operation: 
 July 1 through August 16 for 7 weeks   
 Monday through Friday

 » Enrollment:

 »Hours: 
  8:00 Morning Extended Day
  8:30 Activities
  3:30 Departure
  6:00 Afternoon Extended Day
  
 

Summer program at 687 Watertown Street

proposed Summer program

 »NECP Extended School Year Program (ESY)

 »Operation: 
 July 1 through August 8 for 6 weeks   
 Monday through Thursday

 » Enrollment: (summer 2018)
  - 165 Students
  - 60 to 65 Staff

 »Hours:  3, 5, or 6 - hour placements 

current Summer program 


